
COUNCIL COMMUNICATION J 
AGENDA TITLE: Contract Change Orders for Hutchins Street Square Conference and Performing 

Arts Center, 125 South Hutchins Street 

MEETING DATE: November 5, 1997 

PREPARED BY: Public Works Director 

RECOMMENDED ACTION: This item is for information only. No action is required. 

BACKGROUND INFORMATION: In accordance with the Contract Change Order Policy, the 
City Council is being informed of change orders approved by the 
City Manager for this project since the August 20, 1997 meeting. 

The original contract for this project was $8,262,010.00. The total cost of change orders to date is a 
$61,891.91 credit to the City (due to value engineering credits). The project is approximately 70 percent 
complete. Detailed below is a complete description of the work involved in the new change orders. 
More detailed descriptions and backup information for these change orders is available in the 
Public Works Department. The net total of these (14) change orders is $25,247.94. 

Change Order No. 38 - This change is a result of continued value engineering efforts. A less 
expensive audio system providing better performance will be substituted for the original bid 
items. ($4,000.00 credit) 

Change Order No. 39 - This change order is for the abatement of asbestos containing roof felt 
at the theater roof. ($2,646.00) 

Change Order No. 40 - This change order covers the cost of structural steel angles required for 
framing attachment to the brick walls at the lobby/hall area. ($2,487.45) 

Change Order No. 41- This change order covers the cost of adding a sofit at the gallery to 
maintain the architectural look of the area. ($983.85) 

Chanae Order No. 42 - This change order is a credit for a changed detail on some of the 
exterior doors. ($1,080.00 credit) 

Chanae Order No. 43- This change order is a credit for the deletion of signage from this 
contract. Signage will be provided under a separate contract. ($1,581.75 credit) 

Change Order No. 44 - This change order covers the cost of leveling the existing concrete floor 
slabs in the multipurpose building. ($6,305.57) 

Chanae Order No. 45 - This change order covers the cost of adding theatrical light support 
brackets for future use in the multipurpose room. ($2,987.74) 
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Chanae Order No. 46 - This change order covers the cost of a new rooftop HVAC isolation- 
mounting curb to meet current seismic codes. ($4,580.00) 

Chanae Order No. 47 - This change order covers the cost of adding two stainless steel work 
tables in the kitchen. ($1,858.50) 
Chanae Order No. 48 - This change order covers the cost for using tempered glass in the 
rotunda windows per the manufacturer’s recommendations. ($643.13) 
Chanae Order No. 49 - This change order covers the cost of adding electrical outlets and circuit 
breakers for kitchen equipment. ($1,252.65) 
Chanae Order No. 50 - This change order covers the cost of adding code-required exit-light 
fixtures and associated conduits at two locations. ($1,438.50) 
Chanae Order No. 51 - This change order covers the cost of added wood shelving, cabinets, 
paneling and moldings at various locations. ($6,726.30) 

FUNDING: There are sufficient funds budgeted in the Hutchins Street Square Conference and 
Performing Arts Center account to cover these change orders. The total of change orders 
to date is a net credit to the City of $61,891.91. J) 

Prepared by Gary Wiman, Construction Manager 

JLFUGWAm 

cc: Building and Equipment Maintenance Superintendent 
Construction Manager 
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